COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2003

ESTI MATE SUMVARY 10: 59: 32
CONTI D: C14244 ESTI MATE NO 0003 PROG SPEC YR 2002
PCN: 14244-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARCGED: 114.0 DAYS TI ME ALLOW 368 CALENDAR DAYS
US 36 Wadsworth to Federal PERCENT TI ME: 30.98 ORI G TI ME ALLOW 360 CALENDAR DAYS
PROQIECT NO. STA 0361-072
US 36 Wadsworth to Federal
NAVE OF RCAD: US 36
PRQIECT COUNTI ES: ADAMS, REG ON 6 JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 10/ 30/ 2003 DATE TI ME STARTED 07/07/2003
10100 DALLAS STREET DATE LET 05/ 22/ 2003 DATE WORK BEGAN 07/ 07/ 2003
DATE AWARDED 06/ 04/ 2003 DATE TI ME SToPPED 11/12/2004
DATE CONTRACT EXECUTED 06/ 16/2003 DATE ACCEPTED 11/ 12/ 2004
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 07/ 07/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 3,074, 847. 35 PARTI Cl PATI NG $ 1,107, 573. 00 $ 63, 298. 00
AWARD PRQIECT AMT: $  3,148,630. 10 NON- PARTI Cl PATI NG 2, 400. 00 2,400. 00
PERCENT COMPLETE: 36.10% TOTAL EARNI NGS 1, 109, 973. 00 65, 698. 00
FUNDS AVAI LABLE: $ 1,964, 874.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,109, 973. 00 65, 698. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,795.92 -232.69
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1,107,177.08 65, 465. 31
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,107,177.08 65, 465. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65, 465. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: Cl4244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14244-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT STA 0361- 072 ESTI MATE NO. 0003 10: 59: 32

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADWAY BID | TEMS
0005 202-00090 *REMOVAL OF DELINEATOR 13. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0.00
0010 202-00220 *REMOVAL OF ASPHALT MAT 436. 300 436. 300
5% 0. 000 0.00
8. 00000 436. 300 3, 490. 40
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG) 337, 329. 100 107, 642. 100
sy 0. 000 0.00
0. 70000 107, 642. 100 75, 349, 47
0020 202-00750 *REMOVAL OF LUM NAI RE 18. 000 0. 000
EACH 8. 000 4, 560. 00
570. 00000 8. 000 4, 560. 00
0025 202-00810 *REMOVAL OF GROUND SIGN 11. 000 11. 000
EACH 0. 000 0.00
50. 00000 11. 000 550. 00
0030 202-00821 *REMOVAL OF SI GN PANEL 33. 000 5. 000
EACH 0. 000 0.00
55. 00000 5. 000 275. 00
0035 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 637. 500 362. 500
LF 0. 000 0.00
4.00000 362. 500 1, 450. 00
0040 202-01140 REMOVAL OF GUARDRAIL TYPE 4 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0.00
0050 203-00100  *MJCK EXCAVATI ON 169. 700 169. 700
oY 0. 000 0.00
15. 00000 169. 700 2,545, 50
0055 203-01500  BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0.00



CONTI D: Cl4244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14244-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0361-072 ESTI MATE NO 0003 10: 59: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 203-01510  BACKHCE 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 203-01597  POTHOLI NG 19. 500 2.000
HOUR 0. 000 0. 00
180. 00000 2.000 360. 00
0070 208-00011  *EROSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0075 208-00020 *SILT FENCE 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0085 208-00050 STORM DRAIN | NLET PROTECTI ON 7. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0090 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0. 00
2, 960. 00000 0. 000 0. 00
0095 210-01140 RESET GUARDRAIL TYPE 4 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0100 210-04010  ADJUST MANHOLE 2.000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0105 210-04050 ADJUST VALVE BOX 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0110 210-04200 *ADJUST GUARDRAI L 2, 556. 500 2,162. 500
LF 0. 000 0. 00
2. 40000 2,162. 500 5, 190. 00



CONTI D: Cl4244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14244-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0361-072 ESTI MATE NO. 0003 10: 59: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 1, 575. 240 705. 900
cy 0. 000 0. 00
28. 00000 705. 900 19, 765. 20
0120 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 239. 550 117. 980
TON 14. 190 1, 348. 05
95. 00000 132.170 12, 556. 15
0125 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 239. 430 239. 430
TON 0. 000 0. 00
45. 00000 239. 430 10, 774. 35
0130 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 44, 165. 590 17, 020. 660
TON 0. 000 0. 00
38. 00000 17, 020. 660 646, 785. 08
0135 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 14, 344. 000 4,452,000
GAL 0. 000 0. 00
0. 30000 4, 452. 000 1, 335. 60
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 4,802. 500 487. 500
LF 0. 000 0. 00
12. 50000 487. 500 6,093.75
0145 606-01340 *END ANCHORAGE TYPE 3D 6. 000 2. 000
EACH 0. 000 0. 00
420. 00000 2.000 840. 00
0150 606-01370  *TRANSI TI ON TYPE 3G 0. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0155 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 5. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0160 607-11580 *FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0. 00
2. 60000 0. 000 0. 00
0165 612-00001  *DELI NEATOR (TYPE I) 45. 000 26. 000
EACH 0. 000 0. 00
16. 00000 26. 000 416. 00



CONTI D: Cl4244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14244-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0361-072 ESTI MATE NO 0003 10: 59: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 612-00002  *DELI NEATOR (TYPE I1) 33. 000 31. 000
EACH 0. 000 0. 00
17. 00000 31. 000 527.00
0175 612-00022  *DELI NEATOR (TYPE I1) (BARR ER) 27.000 15. 000
EACH 0. 000 0. 00
16. 00000 15. 000 240. 00
0180 613-70250  *LUM NAI RE HI GH PRESSURE SCODI UM (250 WATT) 24. 000 0. 000
EACH 23. 000 44, 850. 00
1, 950. 00000 23. 000 44, 850. 00
0185 614-00011  *SIGN PANEL (CLASS I) 41. 000 17. 000
SF 0. 000 0. 00
18. 00000 17. 000 306. 00
0190 614-00012  *SIGN PANEL (CLASS I1) 291. 500 132. 000
SF 0. 000 0. 00
22. 00000 132. 000 2,904. 00
0195 614-00013  *SIGN PANEL (CLASS I11) 90. 000 25. 000
SF 0. 000 0. 00
26. 00000 25. 000 650. 00
0200 614-00200 *STEEL SIGN POST (U-2) 120. 000 40. 000
LF 0. 000 0. 00
8. 00000 40. 000 320. 00
0205 614-00357 *STEEL SI GN POST (S 3X5.7) 0. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0210 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 77.000 77. 000
LF 0. 000 0. 00
27. 00000 77.000 2,079. 00
0215 614-72875 *LOOP DETECTOR W RE 4,617.000 1, 203. 000
LF 0. 000 0. 00
3. 00000 1, 203. 000 3, 609. 00
0220 614-73005 *PI EZO ELECTRI C TUBE, CLASS 2 4. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00



CONTI D: Cl4244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14244-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0361-072 ESTI MATE NO 0003 10: 59: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0. 00
70, 000. 00000 0. 600 42, 000. 00
0230 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0. 00
3, 000. 00000 0. 400 1, 200. 00
0235 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 21, 821. 000 21, 158. 000
SF 0. 000 0. 00
1. 50000 21, 158. 000 31, 737. 00
0236 627-00004 EPOXY PVMI MKG EPOXY REPLACED THERMOPLASTI C PAVEMENT 55, 607. 000 0. 000
MARKI NGS
SF 0. 000 0. 00
0. 75000 0. 000 0. 00
0240 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 392. 700 620. 400
GAL 0. 000 0. 00
35. 00000 620. 400 21, 714. 00
0245 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 6, 406. 600 2, 303. 300
SF 0. 000 0. 00
8. 00000 2, 303. 300 18, 426. 40
0250 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 659. 300 192. 300
( WORD- SYMBQL)
SF 0. 000 0. 00
11. 00000 192. 300 2,115. 30
0255 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 032. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0260 630-00000 FLAGAE NG 1, 191. 500 659. 000
HOUR 205. 500 3, 904. 50
19. 00000 864. 500 16, 425. 50
0265 630-00003  UNI FORMED TRAFFI C CONTROL 720. 500 233. 500
HOUR 0. 000 0. 00
55. 00000 233. 500 12, 842. 50
0270 630-00004 TRAFFI C CONTROL VEHI CLE 2.000 0.500
EACH 0. 000 0. 00
5, 800. 00000 0.500 2, 900. 00



CONTI D Cl4244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14244- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0361-072 ESTI MATE NO 0003 10: 59: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0275 630-00007 TRAFFI C CONTROL | NSPECTI ON 120. 000 33. 000
DAY 25. 000 2, 500. 00
100. 00000 58. 000 5, 800. 00
0280 630-00012 TRAFFI C CONTROL MANAGEMENT 101. 000 34. 000
DAY 13. 000 5, 200. 00
400. 00000 47.000 18, 800. 00
0285 630-80001 FLASHI NG BEACON ( PORTABLE) 4.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
0290 630-80337 BARRI CADE (TYPE 3 M C) (TEMPORARY) 6. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0295 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 8. 000
EACH 0. 000 0. 00
70. 00000 8. 000 560. 00
0300 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 80. 000 27.000
EACH 2.000 160. 00
80. 00000 29. 000 2,320. 00
0305 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 8. 000 4.000
EACH 0. 000 0. 00
120. 00000 4.000 480. 00
0310 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 328. 000 164. 000
SF 0. 000 0. 00
20. 00000 164. 000 3, 280. 00
0315 630-80355 PORTABLE MESSAGE SI GN PANEL 2.000 1. 000
EACH 0. 000 0. 00
9, 200. 00000 1.000 9, 200. 00
0320 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 2.000
TYPE
) EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0325 630-80360 DRUM CHANNELI ZI NG DEVI CE 24.000 12. 000
EACH 0. 000 0. 00

75. 00000 12. 000 900. 00



CONTI D: Cl4244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14244- Bl D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0361-072 ESTI MATE NO 0003 10: 59: 32

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0330 630-80380  TRAFFI C CONE 563. 000
EACH 0. 00
14. 00000 2, 800. 00
0335 630-80520  *MOBI LE PAVEMENT NMARKI NG ZONE 4. 000
DAY 0. 00
520. 00000 0. 00
0340 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000
( TEMPORARY)
EACH 0. 00
17, 000. 00000 8, 500. 00
0345 700-70010 F/ A M NOR CONTRACT REVI SI ONS 150, 000. 000
FA 0. 00
1. 00000 0. 00
0350 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 119, 000. 000
FA 0. 00
1. 00000 0.00
0355 700-70021  F/ A ON-THE- JOB TRAI NEE 800. 000
HOUR 0. 00
1. 00000 0. 00
0360 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 1, 000. 000
FA 0. 00
1. 00000 0. 00
0365 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ( SMOOTHNESS) 60, 000. 000
FA 0. 00
1. 00000 0. 00
0370 700-70028 F/ A ESB PROGRAM 7,500. 000
FA 0. 00
1. 00000 0.00
0375 700-70380 F/ A EROSI ON CONTROL 3, 000. 000
FA 0. 00
1. 00000 0.00
0410 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 42.130
HOUR 775. 45
126. 50000 3, 305. 45



CONTI D: Cl4244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14244-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0361-072 ESTI MATE NO 0003 10: 59: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0415 630-80359  PORT MESG PANEL 89. 000 37. 000
DAY 0. 000 0. 00
150. 00000 37. 000 5, 550. 00
0420 518-03000 SAW AND SEAL BR JO NT 655. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0425 630-80370 CONC BARRI ER ( TEMP) 300. 000 150. 000
LF 0. 000 0. 00
20. 00000 150. 000 3, 000. 00
0430 420-00130  GEOTEXTI LE (SEPARATOR) (CL A) 436. 300 436. 300
sy 0. 000 0. 00
4. 50000 436. 300 1, 963. 35
0440 900-00024  ADDED | TEM (TON)/ 8, 912. 000 8, 912. 000
TON 0. 000 0. 00
1. 00000 8, 912. 000 8, 912. 00
0445 700-70110 F/A INSTALL | NSTALL CONDUI T AND W RI NG FOR TRAFFI C 3.794 0. 000
LOOPS
FA 0. 000 0. 00
1, 427. 64000 0. 000 0. 00
0450 700-70210 F/A LI GHTS UNRETURNABLE LUM NAI RES PURCHASED BY 1. 000 0. 000
CONTRACTOR
FA 0. 000 0. 00
2,872.17000 0. 000 0. 00
0455 900- 00006  ADDED | TEM (DOLLAR)/ WORK ZONE TI ME VI OLATI ONS 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,044, 227.35% 63,298.00%$ 1, 080, 973. 00
CAT NO0381 BRI DGE BID | TEMS
0380 202-00504 REMOVAL OF EXPANSI ON DEVI CE 16. 200 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0385 518-01104 BRI DGE EXPANSI ON DEVI CE (0-4 I NCH) (I NSTALL ONLY) 0. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00




CONTI D: Cl4244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 14244-BI D ESTI MATE RUN 10/ 30/ 2003
PRQJECT: STA 0361-072 ESTI MATE NO 0003 10: 59: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0381 BRI DGE BID | TEMS
0390 601-03041  CONCRETE CLASS D (BRI DGE) (SPECIAL) 3.000 0. 000
cy 3. 000 2, 400. 00
800. 00000 3.000 2, 400. 00
CAT 0381  CURRENT AMT $ 4,020.00 $ 2,400.00 % 2, 400. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0395 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0400 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0405 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400  CURRENT AMT $ 26, 600. 00 $ 0.00% 26, 600. 00

PROJECT TOTAL CURRENT AMI $ 3,074,847.35$%

65,698.00% 1, 109, 973. 00



